
 

 
 

protect. manage. restore. 

18681 Lake Drive East 
Chanhassen, MN 55317 
952-607-6512 
www.rpbcwd.org 

 
 
TO: RPBCWD Board of Managers 

FROM: Terry Jeffery, Administrator 

DATE: March 1, 2023 

RE: St. Hubert’s Pay Application #2 

 
 
 
Minger Construction reached substantial completion of the project on September 15, 2021. All 
grading, storm sewer, irrigation, storm water management practices, and appurtenances were 
reviewed and signed off on by the design engineer with SRF. The work that yet remained was 
the pavement marking of the parking lot and three years of maintenance for the plant 
establishment. 
 
In 2022, the parking lot markings were painted and the first year of maintenance was 
completed. This included mowing, spot spraying, replacement of three trees, and repair of 
some minor erosion at the inlet to the rain garden. I personally inspected the work and have 
confirmed with St. Hubert’s that the markings in the parking lot were to their satisfaction. 
 
At this time, I am recommending that the $5,493.85 requested from Minger be paid. This is 
$5,783.00 of work completed less the 5% retainage ($289.15). There is still $7,200 for two years 
of maintenance and $14,137.63 in retainage yet to be paid. 
 
 
 



Date: 2/23/2023 For Period: 9/16/2021 to: 12/31/2022

1 $282,752.50
2 $276,969.50
3 $5,783.00
4 $13,848.48
5 $289.15
6 $14,137.63
7 $0.00
8 $13,430.75
9 $706.88 3

10 $0.00
11 $5,493.85

Notes:

Name: Date:
Title:
Contractor:

Signature:

Name: Date:
Title:
Engineer:

Signature:

Name: Date:
Title:
Owner: Riley Purgatory Bluff Creek Watershed District

Signature:

3) Title to all Work, materials end equipment incorporated in said Work, or otherwise listed in or covered by this Application for 
Payment, will pass to Owner at time of payment free and clear of all liens, security interests, and encumbrances (except such as 
are covered by a bond acceptable to Owner indemnifying Owner against any such liens, security interest, or encumbrances).

St Hubert's Water Quality Improvement and Habitat Restoration Project                                                                   
Payment Application Number #2

APPROVED BY:

RECOMMENDED BY:

The undersigned Contractor certifies, to the best of its knowledge, the following:
CONTRACTOR'S CERTIFICATION

1) All previous progress payments received from Owner on account of Work done under the Contract have been applied on 
account to discharge Contractor's legitimate obligations incurred in connection with the Work covered by prior Applications for 
Payment;
2) All the Work covered by this Application for Payment is in accordance with the Contract Documents and is not defective.

Total Completed Through This Period
Total Completed Through Previous Period
Total Completed This Period (Line 1 - 2)

Amount Retained, Previous Period
Amount Retained, This Period (See note 1)

Total Amount Retained (Line 4 + 5)

Total Retainage Released Through This Period

Amount Due This Period (Line 3 - 5 + 7 - 10)

1: At rate of 5% until Completed to Date equals 50% of current Contract Price and a rate of 0% thereafter.
2: Based on contractual provisions.
3: Per Form of Agreement Section 5.02.

Retainage Released This Period

Retainage Held by District (Line 6 - 8)

Liquidated Damages (see note 2)
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(1) Total Completed (2) Total Completed
Through This Period This Period

1.04 Item Description Unit
Estimated 
Quantity Unit Price Extension Quantity Amount Quantity Amount

1 Mobilization/Demobilization L.S. 1.0 31,000.00$           $           31,000.00 1 $31,000.00 100% 0 $0.00
2 Construction Surveying L.S. 1.0 9,000.00$             $              9,000.00 1 $9,000.00 100% 0 $0.00
3 Clearing & Grubbing (P) L.S. 1.0 1,100.00$             $              1,100.00 1 $1,100.00 100% 0 $0.00
4 Pavement Marking Removal L.S. 1.0 560.00$                $                 560.00 1 $560.00 100% 0 $0.00
5 Remove Footing Each 1.0 445.00$                $                 445.00 1 $445.00 100% 0 $0.00
6 Remove Casting Each 4.0 250.00$                $              1,000.00 4 $1,000.00 100% 0 $0.00
7 Remove Drainage Structure Each 1.0 350.00$                $                 350.00 1 $350.00 100% 0 $0.00
8 Remove Basketball Hoop Each 2.0 200.00$                $                 400.00 2 $400.00 100% 0 $0.00
9 Salvage Basketball Hoop Each 2.0 400.00$                $                 800.00 2 $800.00 100% 0 $0.00
10 Remove Sewer Pipe (Storm) L.F. 49.0 10.25$                  $                 502.25 49 $502.25 100% 0 $0.00
11 Remove Curb and Gutter L.F. 535.0 6.75$                     $              3,611.25 535 $3,611.25 100% 0 $0.00
12 Remove Chain Link Fence L.F. 140.0 6.50$                     $                 910.00 140 $910.00 100% 0 $0.00
13 Salvage and Install Chain Link Fence L.F. 32.0 30.00$                  $                 960.00 32 $960.00 100% 0 $0.00
14 Remove Concrete Walk (P) S.Y. 115.0 14.50$                  $              1,667.50 115 $1,667.50 100% 0 $0.00
15 Remove Bituminous Pavement (P) S.Y. 523.0 10.00$                  $              5,230.00 523 $5,230.00 100% 0 $0.00
16 Remove Miscellaneous Debris L.S. 1.0 800.00$                $                 800.00 1 $800.00 100% 0 $0.00
17 Common Excavation (P) C.Y. 500.0 18.00$                  $              9,000.00 500 $9,000.00 100% 0 $0.00
18 Playground Surface Preparation C.Y. 45.0 53.00$                  $              2,385.00 42 $2,226.00 93% 0 $0.00
19 Common Embankment (CV) (P) C.Y. 210.0 34.00$                  $              7,140.00 210 $7,140.00 100% 0 $0.00
20 Aggregate Base (CV) Class 5 (P) C.Y. 36.0 106.00$                $              3,816.00 36 $3,816.00 100% 0 $0.00
21 Bituminous Patching Mix (P) LS 1.0 4,500.00$             $              4,500.00 1 $4,500.00 100% 0 $0.00
22 6" Precast Concrete Headwall Each 2.0 310.00$                $                 620.00 2 $620.00 100% 0 $0.00
23 4" PVC Pipe Drain L.F. 80.0 9.00$                     $                 720.00 80 $720.00 100% 0 $0.00
24 6" PVC Pipe Drain L.F. 25.0 13.00$                  $                 325.00 25 $325.00 100% 0 $0.00
25 8" PVC Pipe Drain L.F. 50.0 25.00$                  $              1,250.00 50 $1,250.00 100% 0 $0.00
26 12" PVC Pipe Drain L.F. 6.0 61.00$                  $                 366.00 6 $366.00 100% 0 $0.00
27 6" Perforated TP Pipe Drain L.F. 240.0 11.50$                  $              2,760.00 240 $2,760.00 100% 0 $0.00
28 6" Perforated PVC Pipe Drain L.F. 329.0 23.00$                  $              7,567.00 329 $7,567.00 100% 0 $0.00
29 Pipe Drain Cleanout Each 8.0 510.00$                $              4,080.00 8 $4,080.00 100% 0 $0.00
30 Connect to Existing Storm Sewer Each 5.0 475.00$                $              2,375.00 5 $2,375.00 100% 0 $0.00
31 Connect to Existing Drainage Structure Each 1.0 430.00$                $                 430.00 1 $430.00 100% 0 $0.00
32 Irrigation System Relocation L.S. 1.0 11,000.00$           $           11,000.00 1 $11,000.00 100% 0 $0.00
33 Construct Drainage Structure Nyoplast Inline Drain Each 1.0 775.00$                $                 775.00 1 $775.00 100% 0 $0.00
34 Construct Drainage Structure Nyoplast Drain Basin Each 2.0 3,300.00$             $              6,600.00 2 $6,600.00 100% 0 $0.00
35 Construct Drainage Pretreatment Structure Each 4.0 2,200.00$             $              8,800.00 4 $8,800.00 100% 0 $0.00
36 Drop in Grate Each 2.0 215.00$                $                 430.00 2 $430.00 100% 0 $0.00
37 Casting Assembly Each 1.0 650.00$                $                 650.00 1 $650.00 100% 0 $0.00
38 Geotextile Filter Type 1 (P) S.Y. 162.0 7.50$                     $              1,215.00 162 $1,215.00 100% 0 $0.00
39 Random RipRap, Class II (P) C.Y. 3.0 150.00$                $                 450.00 3 $450.00 100% 0 $0.00
40 4" Concrete Walk (P) SF 820.0 7.75$                     $              6,355.00 820 $6,355.00 100% 0 $0.00
41 Concrete Curb & Gutter Design B612 (P) L.F. 300.0 28.75$                  $              8,625.00 300 $8,625.00 100% 0 $0.00
42 Concrete Curb & Gutter Design S512 (P) L.F. 104.0 32.50$                  $              3,380.00 104 $3,380.00 100% 0 $0.00
43 Install Basketball Hoop Each 1.0 450.00$                $                 450.00 2 $900.00 200% 0 $0.00
44 Seeding Protection Fence (P) L.F. 1,715.0 5.50$                     $              9,432.50 1715 $9,432.50 100% 0 $0.00
45 Site Safety L.S. 1.0 10,399.50$           $           10,399.50 1 $10,399.50 100% 0 $0.00
46 Deciduous Tree 2" Caliper B&B Each 7.0 720.00$                $              5,040.00 7 $5,040.00 100% 0 $0.00
47 Deciduous Shrub Number 2 Container Each 9.0 87.00$                  $                 783.00 9 $783.00 100% 0 $0.00
48 Tree Protection Each 6.0 110.00$                $                 660.00 4 $440.00 67% 0 $0.00
49 Erosion Control Supervisor L.S. 1.0 4,250.00$             $              4,250.00 1 $4,250.00 100% 0 $0.00
50 Erosion and Sediment Control L.S. 1.0 4,500.00$             $              4,500.00 1 $4,500.00 100% 0 $0.00
51 Filter Topsoil Borrow (P) C.Y. 467.0 48.00$                  $           22,416.00 350 $16,800.00 75% 0 $0.00
52 Erosion Control Blanket Category 25 (P) S.Y. 40.0 3.50$                     $                 140.00 875 $3,062.50 2188% 0 $0.00
53 Washed #8 Stone (CV) (P) C.Y. 9.0 115.00$                $              1,035.00 9 $1,035.00 100% 0 $0.00
54 Washed #57 Stone (CV) (P) C.Y. 24.0 94.00$                  $              2,256.00 24 $2,256.00 100% 0 $0.00
55 Native Seeding (P) Acre 0.8 7,650.00$             $              6,196.50 0.81 $6,196.50 100% 0 $0.00
56 Turf Grass Seeding (P) Acre 0.2 3,300.00$             $                 561.00 0.17 $561.00 100% 0 $0.00
57 Seed Mix 1 - Short Prairie (P) Acre 0.7 1,650.00$             $              1,122.00 0.68 $1,122.00 100% 0 $0.00
58 Seed Mix 2 - Infiltration Seed Mix (P) Acre 0.1 1,650.00$             $                 198.00 0.12 $198.00 100% 0 $0.00
59 Seed Mix 3 - Woodland Seed Mix (P) Acre 0.01 38,000.00$           $                 380.00 0.01 $380.00 100% 0 $0.00
60 Seed Mix 4 - Turf Grass Seed Mix (P) Acre 0.2 1,400.00$             $                 238.00 0.17 $238.00 100% 0 $0.00
61 Year 1 Native Vegetation Establishment Acre 0.8 4,300.00$             $              3,483.00 0.81 $3,483.00 100% 0.81 $3,483.00
62 Year 2 Native Vegetation Establishment Acre 0.8 3,600.00$             $              2,916.00 $0.00 0% 0 $0.00
63 Year 3 Native Vegetation Establishment Acre 0.8 3,300.00$             $              2,673.00 $0.00 0% 0 $0.00
64 Perennial 4" Container in BMPs Each 227.0 10.50$                  $              2,383.50 227 $2,383.50 100% 0 $0.00
65 Perennial Number 1 Container in BMPs Each 530.0 18.00$                  $              9,540.00 530 $9,540.00 100% 0 $0.00
66 Pavement Marking L.S. 1.0 2,300.00$             $              2,300.00 1 $2,300.00 100% 1 $2,300.00
67 Flagstone Pavement (P) S.F. 232.0 47.00$                  $           10,904.00 232 $10,904.00 100% 0 $0.00
68 Rock Edger L.F. 153.0 29.00$                  $              4,437.00 153 $4,437.00 100% 0 $0.00
69 Boulder Retaining Wall L.F. 40.0 200.00$                $              8,000.00 40 $8,000.00 100% 0 $0.00
70 Deciduous Tree 2" Caliper B&B Each 9.0 580.00$                $              5,220.00 9 $5,220.00 100% 0 $0.00
71 4" Concrete Extension from Nature Area S.F. 325.0 8.00$                     $              2,600.00 325 $2,600.00 100% 0 $0.00
72 Concrete Stairs and Handrail L.S. 1.0 12,500.00$           $           12,500.00 1 $12,500.00 100% 0 $0.00

 $         270,644.00 

(1) Total Completed (2) Total Completed
Through This Period This Period
Base Bid $262,432.50 Base Bid $5,783.00
Bid Alt $20,320.00 Bid Alt $0.00
Total Paid $282,752.50 Total $5,783.00

St. Hubert's Water Quality Improvement and Habitat Restoration Project
Riley Purgatory Bluff Creek Watershed District

Summary of Work Completed Through December 31,2022 - for Progress Estimate Number #2

Percent 
Complete

Total Base Bid:

https://rpbcwd-my.sharepoint.com/personal/tjeffery_rpbcwd_org/Documents/District Administrator/Projects and Programs/Opportunity Projects/Opt proj. St. Huberts/Accounting/Pay Applications/StHuberts_PayAp#2_20230301_MingerCalcs Page 2 of 2



Minger Construction Companies, Inc.
620 Corporate Drive          
Jordan, MN 55352

Project: Pay Application #: 2 Minger Job #:

LINE 
ITEM

DESCRIPTION
UNIT OF 

MEASURE
UNIT PRICE

ORIGINAL 
CONTRACT 
QUANTITY

ORIGINAL 
CONTRACT 
AMOUNT

QUANTITY THIS 
ESTIMATE

PREVIOUS 
QUANTITY

TOTAL 
QUANTITY TO 

DATE

TOTAL 
PERCENT 

COMPLETED

TOTAL OWED 
THIS 

ESTIMATE

TOTAL 
PREVIOUSLY 

PAID
TOTAL AMOUNT 

PAID
1 CONSTRUCTION SURVEYING LS  $                9,000.00 1  $           9,000.00 1.00                  1.00                  100% -$                  9,000.00$        9,000.00$              
2 MOBILIZATION LS  $              31,000.00 1  $         31,000.00 1.00                  1.00                  100% -$                  31,000.00$     31,000.00$           
3 CLEARING & GRUBBING LS  $                1,100.00 1  $           1,100.00 1.00                  1.00                  100% -$                  1,100.00$        1,100.00$              
4 PAVEMENT MARKING REMOVAL LS  $                    560.00 1  $              560.00 1.00                  1.00                  100% -$                  560.00$           560.00$                 
5 REMOVE FOOTING EACH  $                    445.00 1  $              445.00 1.00                  1.00                  100% -$                  445.00$           445.00$                 
6 REMOVE CASTING EACH  $                    250.00 4  $           1,000.00 4.00                  4.00                  100% -$                  1,000.00$        1,000.00$              
7 REMOVE DRAINAGE STRUCTURE EACH  $                    350.00 1  $              350.00 1.00                  1.00                  100% -$                  350.00$           350.00$                 
8 REMOVE BASKETBALL HOOP EACH  $                    200.00 2  $              400.00 2.00                  2.00                  100% -$                  400.00$           400.00$                 
9 SALVAGE BASKETBALL HOOP EACH  $                    400.00 2  $              800.00 2.00                  2.00                  100% -$                  800.00$           800.00$                 

10 REMOVE SEWER PIPE (STORM) LF  $                      10.25 49  $              502.25 49.00                49.00                100% -$                  502.25$           502.25$                 
11 REMOVE CURB & GUTTER LF  $                        6.75 535  $           3,611.25 535.00             535.00             100% -$                  3,611.25$        3,611.25$              
12 REMOVE CHAIN LINK FENCE   (S) LF  $                        6.50 140  $              910.00 140.00             140.00             100% -$                  910.00$           910.00$                 
13 SALVAGE AND INSTALL FENCE   (P) LF  $                      30.00 32  $              960.00 32.00                32.00                100% -$                  960.00$           960.00$                 
14 REMOVE CONCRETE WALK   (P) (S) SY  $                      14.50 115  $           1,667.50 115.00             115.00             100% -$                  1,667.50$        1,667.50$              
15 REMOVE BITUMINOUS PAVEMENT   (P) SY  $                      10.00 523  $           5,230.00 523.00             523.00             100% -$                  5,230.00$        5,230.00$              
16 REMOVE MISCELLANEOUS DEBRIS LS  $                    800.00 1  $              800.00 1.00                  1.00                  100% -$                  800.00$           800.00$                 
17 PLAYGROUND SURFACE PREPARATION   (S) CY  $                      53.00 45  $           2,385.00 42.00                42.00                93% -$                  2,226.00$        2,226.00$              
18 EXCAVATION - COMMON   (P) CY  $                      18.00 500  $           9,000.00 500.00             500.00             100% -$                  9,000.00$        9,000.00$              
19 COMMON EMBANKMENT (CV)   (P) CY  $                      34.00 210  $           7,140.00 210.00             210.00             100% -$                  7,140.00$        7,140.00$              
20 AGGREGATE BASE CLASS 5 (CV)   (P) CY  $                    106.00 36  $           3,816.00 36.00                36.00                100% -$                  3,816.00$        3,816.00$              
21 BITUMINOUS PATCHING MIXTURE   (P) LS  $                4,500.00 1  $           4,500.00 1.00                  1.00                  100% -$                  4,500.00$        4,500.00$              
22 6" PRECAST CONCRETE HEADWALL EACH  $                    310.00 2  $              620.00 2.00                  2.00                  100% -$                  620.00$           620.00$                 
23 4" PVC PIPE DRAIN LF  $                        9.00 80  $              720.00 80.00                80.00                100% -$                  720.00$           720.00$                 
24 6" PVC PIPE DRAIN LF  $                      13.00 25  $              325.00 25.00                25.00                100% -$                  325.00$           325.00$                 
25 8" PVC PIPE DRAIN   (S) LF  $                      25.00 50  $           1,250.00 50.00                50.00                100% -$                  1,250.00$        1,250.00$              
26 12" PVC PIPE DRAIN LF  $                      61.00 6  $              366.00 6.00                  6.00                  100% -$                  366.00$           366.00$                 
27 6" PERF TP PIPE DRAIN LF  $                      11.50 240  $           2,760.00 240.00             240.00             100% -$                  2,760.00$        2,760.00$              
28 6" PERF PVC PIPE DRAIN LF  $                      23.00 329  $           7,567.00 329.00             329.00             100% -$                  7,567.00$        7,567.00$              
29 PIPE DRAIN CLEANOUT EACH  $                    510.00 8  $           4,080.00 8.00                  8.00                  100% -$                  4,080.00$        4,080.00$              
30 CONNECT TO EXISTING STORM SEWER EACH  $                    475.00 5  $           2,375.00 5.00                  5.00                  100% -$                  2,375.00$        2,375.00$              
31 CONNECT INTO EXISTING DRAINAGE STRUCTURE EACH  $                    430.00 1  $              430.00 1.00                  1.00                  100% -$                  430.00$           430.00$                 
32 IRRIGATION SYSTEM RELOCATION LS  $              11,000.00 1  $         11,000.00 1.00                  1.00                  100% -$                  11,000.00$     11,000.00$           
33 CONST DRAINAGE STRUCTURE NYLOPLAST INLINE DRAIN   (S) EACH  $                    775.00 1  $              775.00 1.00                  1.00                  100% -$                  775.00$           775.00$                 
34 CONST DRAINAGE STRUCTURE NYLOPLAST DRAIN BASIN EACH  $                3,300.00 2  $           6,600.00 2.00                  2.00                  100% -$                  6,600.00$        6,600.00$              
35 CONST DRAINAGE PRETREATMENT STRUCTURE EACH  $                2,200.00 4  $           8,800.00 4.00                  4.00                  100% -$                  8,800.00$        8,800.00$              
36 DROP IN GRATE EACH  $                    215.00 2  $              430.00 2.00                  2.00                  100% -$                  430.00$           430.00$                 
37 CASTING ASSEMBLY EACH  $                    650.00 1  $              650.00 1.00                  1.00                  100% -$                  650.00$           650.00$                 
38 GEOTEXTILE FILTER TYPE 1   (P) SY  $                        7.50 162  $           1,215.00 162.00             162.00             100% -$                  1,215.00$        1,215.00$              
39 RANDOM RIPRAP CLASS II CY  $                    150.00 3  $              450.00 3.00                  3.00                  100% -$                  450.00$           450.00$                 
40 4" CONCRETE WALK   (P) (S) SF  $                        7.75 820  $           6,355.00 820.00             820.00             100% -$                  6,355.00$        6,355.00$              
41 CONCRETE CURB & GUTTER DESIGN B612   (P) LF  $                      28.75 300  $           8,625.00 300.00             300.00             100% -$                  8,625.00$        8,625.00$              
42 CONCRETE CURB & GUTTER DESIGN S512   (P) LF  $                      32.50 104  $           3,380.00 104.00             104.00             100% -$                  3,380.00$        3,380.00$              
43 INSTALL BASKETBALL HOOP EACH  $                    450.00 1  $              450.00 2.00                  2.00                  200% -$                  900.00$           900.00$                 
44 SEEDING PROTECTION FENCE   (P) LF  $                        5.50 1715  $           9,432.50 1,715.00          1,715.00          100% -$                  9,432.50$        9,432.50$              
45 SITE SAFETY LS  $              10,399.50 1  $         10,399.50 1.00                  1.00                  100% -$                  10,399.50$     10,399.50$           

Construction Pay Application

Riley-Purgatory-Bluff Creek Watershed District - St. Hubert School Water Quality Pay Application Period: 21-036



LINE 
ITEM

DESCRIPTION
UNIT OF 

MEASURE
UNIT PRICE

ORIGINAL 
CONTRACT 
QUANTITY

ORIGINAL 
CONTRACT 
AMOUNT

QUANTITY THIS 
ESTIMATE

PREVIOUS 
QUANTITY

TOTAL 
QUANTITY TO 

DATE

TOTAL 
PERCENT 

COMPLETED

TOTAL OWED 
THIS 

ESTIMATE

TOTAL 
PREVIOUSLY 

PAID
TOTAL AMOUNT 

PAID

46 DECIDUOUS TREE 2" CAL B&B EACH  $                    720.00 7  $           5,040.00 7.00                  7.00                  100% -$                  5,040.00$        5,040.00$              
47 DECIDUOUS SHRUB NO 2 CONT EACH  $                      87.00 9  $              783.00 9.00                  9.00                  100% -$                  783.00$           783.00$                 
48 TREE PROTECTION EACH  $                    110.00 6  $              660.00 4.00                  4.00                  67% -$                  440.00$           440.00$                 
49 EROSION CONTROL SUPERVISOR LS  $                4,250.00 1  $           4,250.00 1.00                  1.00                  100% -$                  4,250.00$        4,250.00$              
50 EROSION AND SEDIMENT CONTROL LS  $                4,500.00 1  $           4,500.00 1.00                  1.00                  100% -$                  4,500.00$        4,500.00$              
51 FILTER TOPSOIL BORROW   (P) CY  $                      48.00 467  $         22,416.00 350.00             350.00             75% -$                  16,800.00$     16,800.00$           
52 EROSION CONTROL BLANKETS CATEGORY 25   (P) SY  $                        3.50 40  $              140.00 875.00             875.00             2188% -$                  3,062.50$        3,062.50$              
53 WASHED #8 STONE (CV)   (P) CY  $                    115.00 9  $           1,035.00 9.00                  9.00                  100% -$                  1,035.00$        1,035.00$              
54 WASHED #57 STONE (CV)   (P) CY  $                      94.00 24  $           2,256.00 24.00                24.00                100% -$                  2,256.00$        2,256.00$              
55 NATIVE SEEDING   (P) ACRE  $                7,650.00 1  $           6,196.50 0.81                  0.81                  100% -$                  6,196.50$        6,196.50$              
56 TURF GRASS SEEDING   (P) ACRE  $                3,300.00 0  $              561.00 0.17                  0.17                  100% -$                  561.00$           561.00$                 
57 SEED MIX 1 - SHORT PRAIRIE   (P) ACRE  $                1,650.00 1  $           1,122.00 0.68                  0.68                  100% -$                  1,122.00$        1,122.00$              
58 SEED MIX 2 - INFILTRATION SEED MIX   (P) ACRE  $                1,650.00 0  $              198.00 0.12                  0.12                  100% -$                  198.00$           198.00$                 
59 SEED MIX 3 - WOODLAND SEED MIX   (P) ACRE  $              38,000.00 0  $              380.00 0.01                  0.01                  100% -$                  380.00$           380.00$                 
60 SEED MIX 4 - TURF GRASS SEED MIX   (P) ACRE  $                1,400.00 0  $              238.00 0.17                  0.17                  100% -$                  238.00$           238.00$                 
61 MAINTAIN NATIVE VEGETATION IN YEAR 1 ACRE  $                4,300.00 0.81  $           3,483.00 0.81                     -                    0.81                  100% 3,483.00$        -$                  3,483.00$              
62 MAINTAIN NATIVE VEGETATION IN YEAR 2 ACRE  $                3,600.00 0.81  $           2,916.00 -                    -                    0% -$                  -$                  -$                        
63 MAINTAIN NATIVE VEGETATION IN YEAR 3 ACRE  $                3,300.00 0.81  $           2,673.00 -                    -                    0% -$                  -$                  -$                        
64 PERENNIAL 4" CONT. IN BMPs EACH  $                      10.50 227  $           2,383.50 227.00             227.00             100% -$                  2,383.50$        2,383.50$              
65 PERENNIAL NO. 1 CONT IN BMPs EACH  $                      18.00 530  $           9,540.00 530.00             530.00             100% -$                  9,540.00$        9,540.00$              
66 PAVEMENT MARKING LS  $                2,300.00 1  $           2,300.00 1.00                     -                    1.00                  100% 2,300.00$        -$                  2,300.00$              
67 FLAGSTONE PAVEMENT   (P) SF  $                      47.00 232  $         10,904.00 232.00             232.00             100% -$                  10,904.00$     10,904.00$           
68 ROCK EDGER LF  $                      29.00 153  $           4,437.00 153.00             153.00             100% -$                  4,437.00$        4,437.00$              
69 BOULDER RETAINING WALL LF  $                    200.00 40  $           8,000.00 40.00                40.00                100% -$                  8,000.00$        8,000.00$              
70 DECIDUOUS TREE 2" CAL B&B TREE  $                    580.00 9  $           5,220.00 9.00                  9.00                  100% -$                  5,220.00$        5,220.00$              
73 4" CONCRETE WALK (EXTENSION FROM NATURE AREA SF  $                        8.00 325  $           2,600.00 325.00             325.00             100% -$                  2,600.00$        2,600.00$              
74 CONCRETE SRAIRS AND HANDRAIL LS  $              12,500.00 1  $         12,500.00 1.00                  1.00                  100% -$                  12,500.00$     12,500.00$           

 $                             -    $                       -   
290,964.00$      5,783.00$       276,969.50$   282,752.50$         TOTAL
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 -$                           -$                     -                    -                    0% -$                  -$                  -$                        
-$                           -$                     -                    -                    0% -$                  -$                  -$                        
-$                           -$                     -                    -                    0% -$                  -$                  -$                        
-$                           -$                     -                    -                    0% -$                  -$                  -$                        
-$                           -$                     -                    -                    0% -$                  -$                  -$                        
-$                           -$                     -                    -                    0% -$                  -$                  -$                        
-$                           -$                     -                    -                    0% -$                  -$                  -$                        
-$                           -$                     -                    -                    0% -$                  -$                  -$                        
-$                           -$                     -                    -                    0% -$                  -$                  -$                        
-$                           -$                     -                    -                    0% -$                  -$                  -$                        
-$                           -$                     -                    -                    0% -$                  -$                  -$                        

-$                     -$                  -$                        

5,783.00$       282,752.50$         

Original Contract Amount 290,964.00$       

Change Orders to Date -$                     

Current Contract Amount 290,964.00$       Engineer Date

Total Amount Previous Applications (263,121.03)$     

Total Amount Completed this Pay Period 5,783.00$           

Total Amount Completed to Date 282,752.50$       Owner Date

Materials on Hand -$                     

Total Amount Owed this Pay Period 19,631.48$         

Retainage Percentage 5.0% Contractor Date

Less Retainage this Period (289.15)$             

Less Retainage Total Project (14,137.63)$        

Net Amount Owed this Pay Period 5,493.85$           

Total Change Orders

Total Earned to Date Including Change Orders

SUMMARY

wyatt
Typewritten Text
1/26/2023
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