


Watershed Management Plan Update Process & Timeline (last update: May 11, 2017)


The Riley Purgatory Bluff Creek Watershed District is following the process outlined below to guide the development of an updated 10-Year Watershed Management Plan.

Plan process summary



A plan to protect, manage, and restore the water resources in our community

Plan process details



Draft plan & first review

5. Develop first draft based on data collected in the initial public input process, best available science, and board direction
6. Continue to work with Citizens Advisory, and Technical Advisory Committees
7. Release draft plan for agency and public review
8. Review and respond to comments

current step

5. Develop first draft based on data collected in the initial public input process, best available science, and board direction

- a. Draft mission, vision, goals and strategies completed Sept 2016
 - a. Staff develop draft
 - b. Board of Managers reviews draft
 - c. CAC & TAC reviews draft
- b. Develop prioritization tool completed Feb 2017
 - a. Staff develop draft
 - b. Solicit and incorporate feedback
 - i. Review with CAC, Board, TAC
 - c. Finalize tool
 - i. Review with CAC, Board, TAC
- c. Solicit & summarize community input for updating education and outreach plan completed May 2017
- d. Review district boundaries
- e. Draft minor rule changes current
- f. Write first draft of plan

6. Continue to work with Citizens Advisory, and Technical Advisory Committees

- a. Internal review of draft plan Projected: Spring/Summer 2017
 - a. Board of Managers reviews draft
 - b. CAC & TAC review draft

7. Release draft plan for 60 day agency and public review

- a. Release for review Projected: Summer 2017
 - a. Send to agencies for review
 - b. Release to public for review
 - c. Board, CAC, & TAC review
- b. Host public meeting
 - a. Solicity input from agencies, public, CAC & TAC

8. Review and respond to comments

- a. Respond to comments received in 60 day review
- b. Release for 90 day plan review. Projected: Fall 2017
- c. Adopt final plan

Final plan review & approval

9. Revise plan based on comments
10. Release plan for a public hearing
11. Revise and submit final plan to Board of Water and Soil Resources

Projected: Fall/Winter 2017